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US EPA Environmental Science Center
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March 22, 2012

Ms. Colleen Walling

ESAT Region 3 Project Officer
U.S. EPA Region III

OASQA

701 Mapes Road
Environmental Science Center
Ft. Meade, MD 20755-5350

Dear Colleen:

Enclosed please find the weekly progress report detailing Region III ESAT activities for the period March 12 through
March 18, 2012 for contract EP-W-06-016. The weekly progress report is comprised of Weekly Task Order Highlights
and Task Order/Sub-Task Tables. All information compiled in the Task Order tables is cumulative for the current
month. I trust this progress report meets your needs. Should you have questions or comments, please do not hesitate to

call me.
Sincerely,
Ex. 4 - CBI
ESAT Region 3 Program Manager
Enclosures
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February 20 through March 18, 2012

Weekly Highlights (March 12 through March 18, 2012)

Non Responsive

Task Order 0041, Analytical and Laboratory Support

TDF 02081 — Provide Sample Log-in and Other Ancillary Tasks in Support for the Dimock Residential Groundwater
Site (Fast Turnaround Time Analyses), assigned 2/15/12, due 9/30/12 — ESAT was assigned the task of performing
sample log-in, sample processing support, and ancillary tasks (e.g., glassware washing, reagent prep, etc.) to support
the analytical tasks for this Superfund site. In addition, ESAT may be required to provide sample preparation support.
ESAT will be notified if this latter support is needed. Glassware washing activities were conducted this week.

Non Responsive
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Non Responsive

February 20 through March 18, 2012
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February 20 through March 18, 2012

Non Responsive
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Non Responsive
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February 20 through March 18, 2012

Non Responsive
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Non Responsive

February 20 through March 18, 2012

02085 Dimock Residential Third NA General TDF for 2/16/12 On going. IGcncral TDF. IUniquc TDFIwiIl be assig;ncd for each data

Groundwater Party Dimock Project package.
on Responsive

02096 Dimock Residential R33917 |20W Glycols 2/2212 2/22/12 2/22/12 2/24/12 2/24/12 Complete
Groundwater

02097 Dimock Residential R33917 |20W Glycols 2/22/12 2/22/12 2/22/12 2/24/12 2/24/12 Complete
Groundwater

02099 Dimock Residential R33917 [12W Glycols 2/23/12 223112 2/23/12 2/23/12 2123112 Complete
Groundwater

02100 Dimock Residential R33917 (20W Glycols 2/23/12 2/23/12 2/23/12 2/23/12 2/23/12 Complete
Groundwater

02101 Dimock Residential R33917 |19W Glycols 2/23/12 2/23/12 2/23/12 2/23/12 2/23/12 Complete
Groundwater

02102 Dimock Residential R33917 |20W Glycols 2/23/12 2/23/12 2/24/12 2/24/12 2/24/12 Complete
Groundwater

Non Responsive

02114 Dimock Residential R33917 |12W Ethylene Glycol 2/24/12 2/24/12 2/24/12 2/27/12 2/27/12 Complete
Groundwater

02115 Dimock Residential R33917 |8W Glycols 2/27/12 2/27/12 2/27/12 2/27/12 2/27/12 Complete
Groundwater

02116 Dimock Residential R33917 |20 W Glycols 2/27/12 2/27/12 2/27/12 212712 2/2712 Complete
Groundwater
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Task Order 0042, Task 1 - Review and Validate Organic Data
Level of Review: M3

TDF Site Name Case Samples/ Analysis Assigned | Due Submitted | Accepted | Report Status/Comment
Matrix Sent
03013 Dimock Residential R33917 |12 W Glycols 3/7/12 3/7/12 3/7/12 3/7/12 3/7/12 Complete
Groundwater
03014 Dimock Residential R33917 |12W Glycols 3/7/12 3/7/12 3/7/12 3/7/12 3/7/12 Complete
Groundwater

February 20 through March 18, 2012

Non Responsive
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February 20 through March 18, 2012
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